Cedar River Anadromous Fish Committee

APPROVED MEETING MINUTES - Summary Version
June 21, 2001
Meeting Time: 9AM —1PM

M eeting L ocation:
M etering Building, Second Floor Conference Room
SPU Operations Control Center
2700 Airport Way South
Seattle, WA

MembersPresent:  Bruce Bachen (SPU), Frank Urabeck (NWMTA), Tom Sibley
(NMFS), Gwill Ging (USFWS), Ron Warren, Steve Foley (WDFW), Sam Wright
(Washington Trout), Scott Brewer (King County), Dave Paden (Puget Sound Anglers),
Bill Robinson (Trout Unlimited), Tim Romanski (USFWYS)

Other Participants. Bill Wells, Cyndy Holtz, Paul Faulds (SPU)

Call to order — Bruce called the meeting to order at 9:10. He introduced Paul
Faulds, recently hired at SPU to assist in HCP implementation, and Tim
Romanski, USFWS, who will be representing his agency as both a Party
representative and a member of the AFC.

Approval of agenda — Bruce added discussion of sockeye fishery to Item IX. The
agenda was approved with this addition.

Minutesreview and approval for May 17, 2001 meeting — Tom noted that his
name needed to be added to the "Members Present” list and stated that NMFS
position on the fish passage facilities will be conveyed in their review of the
Biological Evaluation. Steve Foley stated that the origin of the adipose fin-
clipped steelhead observed at the locks was uncertain.

L andsbur g Fish Passage project — Bill Wells, Project manager — SPU staff
reported on the progress of the fish passage project. A meeting was conducted
with the Parties to the Landsburg Mitigation agreement (US Fish and Wildlife
Service, National Marine Fisheries Service and Washington Department of Fish
and Wildlife) to discuss Parties approval of the concepts associated with the
Landsburg Fish Passage facilities as described in the Basis of Design Report and
in a memorandum from Bill Wells. The Parties agreed that a letter of

under standing should be drafted explaining the conditions of their approving the
report; the Parties would then review and sign the letter. Staff also reported on
progress of the design, and input provided by King County staff during a meeting
conducted at Landsburg on June 1%, at which there was discussion about



VI.

VII.

VIII.

minimizing tree removal, and bank treatments to minimize impacts. Another
meeting was held with the consultant who will be designing the rock weir
structures, the agency engineers and some staff from King County. There will be
a follow-up meeting on July 17 at which the consultant will be providing more
detail of the design. SPU is planning to submit shoreline and building permit
applications by August 1, 2001.

Interim mitigation for coho, chinook and steelhead — The three-month period
established by the AFC to receive supplementation proposals from the co-
managerswill expirein July. Ron Warren stated that WDFW will be submitting a
supplementation proposal for chinook by the deadline. No one from the
Muckleshoot Tribe was able to attend the meeting, so it is unclear whether the
proposal will be made jointly by the co-managers or will be made independently.

Cedar River Sockeye Hatchery program - Bruce Bachen reported on the May
Design Team Briefing. The meeting provide the opportunity for the
TetraTech/KCM Design team to hear various per spectives on the hatchery and to
hear the Science Panel present their findings (The Cedar River Sockeye Salmon
Hatchery Plan). AFC members were asked to submit comments on the report by
July 6™. John McGlenn, the consulting project manager from Tetra Tech/KCM,
reported on design start-up progress and activities. The design teamis focussing
on devel oping schedules and approaches to the programmatic tasks, including
biological criteria, operating protocols and the adaptive management plan.
Efforts have also begun on the EIS process approach. Bruce reported on a
briefing conducted by Kurt Fresh, WDFW, at which Kurt presented an analysis of
otolith data collected. The AFC agreed to request that Kurt meet with them and
the design team to present and discuss the otolith data and analysis. Ed Zapel of
Northwest Hydraulic Consultants presented his report on the broodstock
collection alternatives (Cedar River Sockeye Broodstock Fish Collection Facility
Evaluation and Recommendations - 90% Submittal). He explained five
alternative weir designs, all of which are explained in detail in the report. AFC
members comments are due to Bruce Bachen by July 13.

Public comment (scheduled for 11:30) - No public comment was received.

Interim hatchery results from 2000 and plans for 2001 — The chinook redd
survey report for 2000 (Burton, Foley and Mavros) was distributed to the AFC
members prior to the meeting. A report on the effectiveness of last year’s
protocolsis expected at the July AFC meeting. Plans for broodstock collection
for the upcoming season were reviewed. Bruce Bachen distributed last year’s
weir operating protocols and asked for comments at the July meeting. The
protocol includes an egg take plan that needs to be reviewed for 2001. WDFW
has submitted the necessary County permit applications for the weir operation for
2001 and these are being reviewed by King County. A rearing plan proposal is
being developed for consideration at the July AFC meeting. WDFW will report
back to the AFC on development of an adult recovery/sampling plan.



XI.

I nfor mation/discussion — Sockeye run report

Steve reported on the sockeye run, which was at 21,000 on June 18 (began on
June 12). Last year at same time there were 22,000. Sockeye counts can be
found on WDFW'’ s web page, which are updated every 2-3 days. It isstill too
early to predict what the final count will be. The average for the data set for when
half the fish arein isthe 7" or 8" of July. For July 8", the averages range from
20% to 80% of run that having comein. So ashift of afew days can make a
significant difference from season to season in the inseason run estimate.

He also reported that only about 48 steelhead spawned in the Cedar River this
year.

Plan next agenda for meeting scheduled for July 19, 2001

Adjourn —Meeting was adjourned at 12:53 p.m.



